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Solar Probe Plus Mission Schedule

AO Date New Date

Start Phase A (KDP-A) 12/2009

Start Phase B (KDP-B) 04/2012 07/2011

Preliminary Design Review (PDR)/ Non-Advocate Review (NAR) 01/2014

Start Phase C (KDP-C / Confirmation) 07/2014

Critical Design Review (CDR) 11/2015

Flight Instrument delivery 08/2016

Observatory Integration and Test 08/2016

Launch 08/2018

Start Phase E (KDP-E) 09/2018

Start Phase F (KDP-F) 09/2025

Table 4. Schedule for Solar Probe Plus Mission
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Solar Probe Plus Mission Management
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Solar Probe Plus Mission Management

The NASA Interim Directive (NID) for NASA Procedural

Requirements (NPR) 7120.5D is the governing NASA 

Procedural Requirements

• LWS Program Manager resides at GSFC and reports 

administratively to Center Director and Center 

Management Council, but functionally to SMD 

Heliophysics Division Director

• SPP Project and the Project Manager resides at 

JHU/APL and reports to LWS Program Manager

• SPP Instruments management will reside at JHU/APL


